Module 8: Final Integration

The EM Crisis Simulation

Ricardo Reyes-Jimenez

Capgemini

28 de agosto de 2026

Session Objective

By the end of this module, the Engagement Manager will be able to:
1. Integrate all previously learned frameworks (5 Pillars, TAM, CARE, CoT). 2. Execute a multi-step Copilot workflow to resolve a simulated project crisis Alvarez (2026). 3. Defend Capgemini's commercial interests while maintaining client trust.

1. The Scenario: The Perfect Storm

The Context: You are managing the "Horizon" project. Yesterday, the client's Project Sponsor sent a furious email: 1. They are withholding the Phase 2 payment, claiming the team missed the *Response Time SLA* during a minor outage. 2. They are demanding a new "Automated Backup Dashboard", claiming it was implicitly included in the original scope.
Your Goal: Protect the revenue, reject the scope creep, and de-escalate the anger.

Exercise 1: Step 1 - SLA Defense

Task: Analyze the SOW to prove Capgemini is compliant.

- **Provide Copilot with the SOW snippet:** *(Assume the SOW states: "Capgemini will respond to Sev-3 minor outages within 4 business hours.")*
- **Draft Prompt to Try:**

"Act as a Contract Analyst. Review this SLA snippet: [Paste Snippet]. The client claims we missed the SLA because we took 3 hours to respond to a minor outage on a Saturday. Based strictly on the text, did Capgemini breach the SLA? Explain why using Chain-of-Thought reasoning."

Exercise 2: Step 2 - The Change Request

Task: Draft the CR for the new dashboard using the CARE framework.

- **Draft Prompt to Try:**

*"Draft the internal justification for a Change Request using the CARE framework. **Context:** The SOW only covers manual backup scripts. **Action:** Client is demanding an automated visual dashboard. **Result:** It requires 40 hours of effort ($4,000). **Evaluation:** We can deliver it in Phase 3 if they sign the CR this week."*

Exercise 3: Step 3 - The Diplomatic Email

Task: Combine the SLA defense and the CR into one email using the TAM framework.

- **Draft Prompt to Try:**

*"Now, draft the email to the frustrated Project Sponsor. **Task:** Politely inform them that the SLA was not breached (explain the business hours rule gently) and attach the drafted Change Request for the dashboard they requested. **Audience:** A tense executive who feels ignored. **Method:** Highly empathetic, professional, firm on the commercial boundaries. Use the 5 Pillars of prompting to structure your output."*

Course Conclusion

Congratulations!
You have completed the LegalAI for Engagement Managers course. You are now equipped to:

- Write robust prompts (5 Pillars).
- Structure difficult communications (TAM).
- Audit contracts and negotiate scope (CARE & CoT).
- Manage your team effectively using AI-assisted objectivity.

Final Reminder: You are the Human in the Loop. The AI drafts, but *you* deliver the value.

References I

Alvarez, R. (2026). Chain-of-thought reasoning in complex contractual disputes. *International Journal of Tech Law*, 4:112–130.